



As of	Status	Confidence
2026-07-13	at-risk	medium
Baseline	Freshness	Generated
r4	ready	2026-07-13T09:05:00Z

业务双周会 / Flow

Canonical topology with orthogonal execution and health states.

panel
sha256:c7795da7c0310380b9b207af74379d03f1eaddcf50529d2736e70a652fd107fa / scope
sha256:dbbf0fe190d9c99c856df66e385119b75a2da20cb8ef7d766e6a70d82bc35986

Flow progress

Semantic dependency stage list

Program integration gate

PROGRAM / ready / blocked

no active overlays

Lane one complete

L1 / in-progress / at-risk

risk 1 / pending 1

Lane two complete

L2 / complete / on-plan

no active overlays

Canonical relationships

lane one input / aggregation / blocked 1 / risk 1 / processed 1

lane two input / aggregation / no active overlays

1 canonical overlays remain unmapped and are not guessed onto the graph.

► Relationship labels, state and scoped overlay counts

Scope ACTIVE-2026-07-13 / selection
sha256:bb.
Counts remain canonical; zero values are not promoted to badges.